

**Annual Procurement Plan (APP)**  
for Goods  
**FY: 2024-2025**  
**Budget: Revenue**

Ministry/Division : Rural Development & Cooperatives Division  
Agency : Department of Cooperatives  
Procuring Entity Unit & Code : Upzilla Cooperative Office, Jurachari, Rangamati.

Package No	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in thousand Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer Equipment & Toner	No's	LS	RFQM	HOPE	GO13	40000	Planned [3atcs			As per	instant requirement					
								Planned Days									
								Actual Dates									
GR-2	Other Expenses- Stationary Materials	No's	LS	RFQM	HOPE	GOB	250000	Planned Dates			As per	instant requirement					
								Planned Days									
								Actual Dates									
GR-3	Furniture (Repair & maintenance)	1.S	LS	DPM	HOPE	GO13	50000				As per instant requirement						
GR-4	Computers and office equipment (Repair & maintenance)	1.	LS	DPM	HOPE	GO13	80000				As per instant requirement						
GR-5	Other Expenses- Michinari (Repair)	1.,S	LS	DPS	HOPE	GOB	80000				As per instant requirement						
GR-6	Computers & Accessories (Purchase)	No's		RFQM	HOPE	GO8	100000	Planned Dates									
								Planned		0day	7days	1day	7day	6days	Not	2days	38

**অনুমোদিত**  
২১/১২/২০  
মৌসুমী ভট্টাচার্য  
জেলা সমবায় কর্মকর্তা  
রাঙ্গামাটি পাকড়া জেলা।

Package No	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Thousands Tk	Time to Complete Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time to Complete Signature
								Days							Needed	
								Actual Dates								
GR-7	Furniture (Purchase)	No's	LS	RFQM	HOPE	GOB	100000	Planned Dates							Not Needed	2li
								Planned Days								
								Actual Dates								
GR-8	Office equipment -4112310	No's	LS	RFQM	HOPE	GOB	200000	Planned Dates							Not Needed	21c
								Planned Day's		0day	7days	1day	7 days	7days		
								Actual Dates								
GR-9	Dresh—3256106	No's	LS	IJPM	HOPE	GOB	20000	As per instant requirement								
GR-10	Electricity Other Expenses				HOPE	GOB	50000	As per instant requirement								

মন্তব্য : ২০২৪-২০২৫ খ্রি. সনের বাৎসরিক ক্রয় পরিকল্পনা প্রণয়ন করা হল।

অনুমোদিত

২০০২০০/১৪

মৌসুমী ভট্টাচার্য  
জেলা সমবায় কর্মকর্তা  
রাঙ্গামাটি সার্বভৌম জেলা।

2/07/24

Upzilla Cooperative Officer  
Jurachari, Rangamati.