

**Annual Procurement Plan (App)
for Goods**

FY: 2025-2026

**:Rural Development & Cooperatives Division
: Department of Cooperatives
: Upazila Co-operative, office, Magura Sadar, Magura.**

**Ministry/Division
Agency**

Procuring Entity Unit & Code

Package no	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Thousand Tk	Time Code for process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Furniture (purchase)	No.s	7	RFQM	HOPE	GOB	50	Planned Dates planned Days Actual Dates	-	14.10.25	20.10.25 7 days	25.10.25 5 days	31.10.25 6 days	03.11.25 3 days	Not required	20 days	40 days
GR-02	Computer Printer Toner	No.s	-	RFQM	HOPE	GOB	12										
GR-03	Staff Leverage(dress)	No.s	-	RFQM	HOPE	GOB	07										
GR-04	Furniture (Repair & maintenance)	No.s	-	RFQM	HOPE	GOB	07										
GR-05	Computer (Repair & maintenance)	No.s	-	RFQM	HOPE	GOB	12										
GR-06	Motorbykle repair	No.s	-	RFQM	HOPE	GOB	10										
GR-07	Office equipment	No.s	-	RFQM	HOPE	GOB	40										
GR-08	Fuel	No.s	-	RFQM	HOPE	GOB	36										

স্বাক্ষর
28/09/2025
মো: মনিকুল ইসলাম
সহকারী পরিদর্শক
উপজেলা সমবায় কার্যালয়
মাগুরা সদর, মাগুরা।

স্বাক্ষর
28/09/2025
মো: মনিকুল ইসলাম
সহকারী পরিদর্শক
উপজেলা সমবায় কার্যালয়
মাগুরা সদর, মাগুরা।

স্বাক্ষর
28/09/2025
মো: মনিকুল ইসলাম
সহকারী পরিদর্শক
উপজেলা সমবায় কার্যালয়
মাগুরা সদর, মাগুরা।