

কাজের আ-আ

08.07.25

Annual Performers Plan (APP)
For Goods
FY-2025-2026

Budget: Revenue

Ministry/ Division : Rural Development & Cooperative Division
Agency : Development of Cooperative
Procuring Entity Unit & Code : Upazilla Cooperative Office, Sylhet Sadar, Sylhet.

Package no	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid cost in T.k.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	National Award	Singing of Contract	Total time of contract Signature	Time for complication of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer Samagri	No's		RFQ	HOPE	GOV		Planned dates		10 Sep 2025	22 Sep 2025	22 Sep 2025	28 Sep	05 Oct 2025	06 Oct 2025	-	14 Oct 2025
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-2	Furniture	No's		RFQ	HOPE	GOV		Planned dates		10 Sep 2025	22 Sep 2025	22 Sep 2025	28 Sep	05 Oct 2025	06 Oct 2025	-	14 Oct 2025
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-3	Office Saronjamadi	No's		RFQ	HOPE	GOV		Planned dates		10 Sep 2025	22 Sep 2025	22 Sep 2025	28 Sep	05 Oct 2025	06 Oct 2025	-	14 Oct 2025
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-4	Computer & Contindance	No's		RFQ	HOPE	GOV		Planned dates		10 Sep 2025	22 Sep 2025	22 Sep 2025	28 Sep	05 Oct 2025	06 Oct 2025	-	14 Oct 2025
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-5	Contindance	L.S		RFQ	HOPE	GOV		Planned dates		As per instant requirement							
								Planned dates									
								Planned dates									

M
17/07/2025

মোহাম্মদ হান্নিফ মোহাম্মদ
উপজেলা সমন্বয় কর্মকর্তা
সিলেট জেলা

অনুমোদিত

17.07.25

মোহাম্মদ রাহিম উদ্দিন ডায়ালগার
জেলা সমন্বয় কর্মকর্তা
সিলেট