


**Annual Procurement Plan (APP)  
For Goods  
FY: 2024-2025**

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division  
Agency : Development of Cooperatives  
Procuring Entity Unite & Code : Upazilla Cooperative Office, Sylhet Sadar, Sylhet.

Package no	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in TK.	Time Code for Process	Not Used in Goods	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer Samogry	No's		RFQ	HOPE	GOB		Planned dates		10 sep 2024	22 sep 2024	22 sep 2024	26 sep 2024	01 oct 2024	02 oct 2024	-	09 oct 2024
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-2	furniture	No's		RFQ	HOPE	GOB		Planned dates		10 sep 2024	22 sep 2024	22 sep 2024	26 sep 2024	01 oct 2024	02 oct 2024	-	09 oct 2024
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-3	office soronjamadi	No's		RFQ	HOPE	GOB		Planned dates		10 sep 2024	22 sep 2024	22 sep 2024	26 sep 2024	01 oct 2024	02 oct 2024	-	09 oct 2024
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-4	computer & contindanci	No's		RFQ	HOPE	GOB		Planned dates		10 sep 2024	22 sep 2024	22 sep 2024	26 sep 2024	01 oct 2024	02 oct 2024	-	09 oct 2024
								Planned dates		0	10	-	1	-	6	20	7
								Planned dates		-	-	-	-	-	-	-	-
GR-5	contindanci	L,S		RFQ	HOPE	GOB		Planned dates		As per instant requirement							
								Planned dates									
								Planned dates									

  
 মোহাম্মদ মনির হোসেন  
 উপজেলা সমবায় অফিসার  
 সিলেট সদর, সিলেট

  
 অনুমোদিত  
 চমকন মন্ডল  
 উপজেলা সমবায় অফিসার  
 সিলেট।