

**Procurement Plan of Rural Water, Sanitation and Hygiene for Human Capital Development Project
in the Fiscal Year of 2024-2025 (Goods & Services)**

Package No	Description of Procurement Package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
Goods										
1	2	3	4	5	6	7	8	9	10	11
RWSHP-GD-14	Procurement of Office stationaries	LS	LS	RFQ	Project Director/HOPE	PA	5.00	Aug-24	Nov-24	Feb-25
RWSHP-GD-15	Procurement of Printing & Publications	LS	LS	RFQ	Project Director/HOPE	PA	5.00	Aug-24	Nov-24	Feb-25

Package No	Description of Procurement Item as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicative Dates			
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
Services											
1	2	3	4	5	6	7	8	9	10	11	12
RWSHP-SD-01	Capacity Building of DPHE (Training of XEN, AE, SAE, TW mechanic)	LS	LS	QCBS	Project Director/HOPE	PA	336.00	Aug-24	Oct-24	Jan-25	Dec-25


 (মোঃ আব্দুল হামিদ তালুকদার)
 প্রকল্প পরিচালক
 রূরাল ওয়াটার, স্যানিটেশন ও হাইজিন প্রকল্প পরিচালনা
 কমিটি/সিও অফিস, বাসাবিহি এলাকা
 জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, ঢাকা।