

ANNUAL PROCUREMENT PLAN

Ministry /Division: LGRD/LGD

Procuring Entity Name & Code: Khulna WASA ,Khulna


Project /Programme Name & Code: Khulna Sewerage System Development Project


Budget: Development

FY 2022-23

Goods:

Package no	Description of procurement package Goods	unit	Qty	Procurement method & type	Contract approval Agency	Source of Funds	Est. cost of million TK.	Advertise Prequet (if applicable)	Invite/advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
KWASA/KSSDP/GD-2.1	Supply of Different Types of Equipment, Furnitures & Fixtures, Computer & Accessories, Computer Software	nos	LS	RFQ	ADB & KWASA	ADB & GOB	2.17		7-Jul-2022	21-Jul-2022	8-Aug-2022	12-Sep-2022	15-Sep-2022	22-Sep-2022	77	30 Days
KWASA/KSSDP/GD-1	Supply of 10 nos Motor Cycle	nos	10	RFQ	ADB & KWASA	ADB & GOB	1.72		7-Jul-2022	21-Jul-2022	8-Aug-2022	12-Sep-2022	15-Sep-2022	22-Sep-2022	77	30 Days


21.07.2022
Md. Arman Siddiqui
Executive Engineer
Khulna Sewerage System Development Project
Khulna WASA, Bangladesh.


21/07/2022
Khan Salim Ahmed
Project Director
Khulna Sewerage System Development Project
Khulna WASA, Khulna.