

**ANNUAL PROCUREMENT PLAN FOR WORKS & SERVICE DURING F.Y. 2025-2026 (Revised)**

Ministry/Division: Energy and Mineral Resources Division (EMRD)  
 Agency: Maddhapara Granite Mining Company Limited  
 Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited  
 Project/Programme Name & Code:

**Budget: Revenue**

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
<b>SOM &amp; ICT Department</b>																	
1	1	Package	1	RFQ	MGMCL	OWN	3	Planned dates Planned days		15/4/2026	22/04/26	29-04-2026	6/5/2026	11/5/2026	18-05-2026	35	1/6/2026
	1	Package	1	RFQ	MGMCL	OWN	3	Actual dates		21/7/2026	28/02/26	4/3/2026	7/3/2026	12/3/2026	18-03-2026	29	1/4/2026
2	2	PCS	1	RFQ	MGMCL	OWN	4										
<b>SOM, EC&amp;M Department</b>																	
4	4	Package	1	RFQ	MGMCL	OWN	5	Planned dates Planned days		25/03/2026	4/4/2026	25-04-2026	8/5/2026	15/05/2026	13-06-2026	80	12/7/2026
	4	Package	1	RFQ	MGMCL	OWN	5	Actual dates									
5	5	Package	1	RFQ	MGMCL	OWN	4	Planned dates Planned days Actual dates		21/2/2026	28/02/26	4/3/2026	7/3/2026	12/3/2026	18-03-2026	29	1/4/2026

16

Total Value of Works & Service (RFQ Method) = 16.00 Lakh Taka





**ANNUAL PROCUREMENT PLAN FOR GOODS DURING F.Y. 2025-2026 (Revised)**

Ministry/Division: Energy and Mineral Resources Division (EMRD)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited

Project/Programme Name & Code:

Budget: Revenue

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Total time to Contract Signature	Time for Completion of Contract	Time for Completion of Contract
1	Store, RD & EH and other Department		4					9	10	11	12	13	14	15	16	17	18
2	Goods																
1	Stationary	Package.	1	RFQ	MGMCL	OWN	3	Planned dates Planned days Actual dates		21/1/2026	28/01/26	4/2/2026	7/2/2026	12/2/2026	25	28/02/2026	1/6/2026
	Accounts & Finance, Store Department																1/4/2026
2	Air Cooler, Desktop Computer, Laptop, printer.	Nos	6	RFQ	MGMCL	OWN	6	Planned dates Planned days Actual dates	N/A	15/02/2026	23/02/26	4/3/2026	12/3/2026	18/03/2026	32	3/4/2026	1/6/2026
	Store, RD & EH Department																
5	Printing	PCS	1	RFQ	MGML	OWN	3			21/1/2026	28/01/26	4/2/2026	7/2/2026	12/2/2026	25	28/02/2026	1/6/2026

12

Total Value of Goods (RFQ Method) = 12.00 Lakh Taka





**ANNUAL PROCUREMENT PLAN FOR GOODS DURING F.Y. 2025-2026 (Revised)**

Ministry/Division: Energy and Mineral Resources Division (EMRD)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited

Project/Programme Name & Code:

Budget: Revenue

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
<b>SOM &amp; ICT Department</b>																	
1	Rooftop Solar power plant Installation	Nos	1	E-Gp	HOPE	Revenue	10	Planned dates Planned days Actual dates		15/02/2026 0	05/03/26 21	19/03/2026 14	3/10/2026 14	10/04/26 7	24/04/2026 14	70	8/6/2026 45
2	CC Camera, various type of Channel converter, router, TV etc.	Nos	1	E-Gp	HOPE	Revenue	15	Planned dates Planned days Actual dates		01/11/25 0	22/11/2025 21	06/12/25 21	20/12/2025 14	27/12/2025 7	10/01/26 14	70	21/01/2026 21
3	Hiring of pay loader & Excavator for stone loading.	Nos	1	E-Gp	HOPE	Revenue	1000	Planned dates Planned days Actual dates		15/02/2026 0	05/03/26 21	19/03/2026 14	3/10/2026 14	10/04/26 7	24/04/2026 14	70	8/6/2026 45
<b>Accounts Sales&amp;Marketing, Store, Department</b>																	
4	Furniture & Fixture	Package	1	E-Gp	HOPE	Revenue	5	Planned dates Planned days Actual dates		15/02/2026 0	05/03/26 21	19/03/2026 14	3/10/2026 14	10/04/26 7	24/04/2026 14	70	8/6/2026 45
																	Sub total = 1030

Total Value of Works & Service (E-Gp Method) = 1030 Lakh Taka





**ANNUAL PROCUREMENT PLAN FOR WORKS & SERVICE DURING F. Y. 2025-2026 (Revised)**

Ministry/Division: Energy and Mineral Resources Division (EMRD)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Gr

Project/Programme Name & Code:

Budget: Revenue

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
<b>SO&amp;M, CC&amp;M Department :</b>																	
1	Repair and Maintenance of civil works (office and residential area).	Nos	1	E-GP	HOPE	Revenue	30	Planned dates Planned days		02/02/26 0	23/02/2026 21	09/03/26 14	23/03/2026 14	30/03/2026 7	14/04/2026 14	70	29/06/2026 45
2	Maintenance or Ironmongery work of RRF, Police Investigation Center, M/GMCL Residential Area	Nos	1	E-GP	HOPE	Revenue	19	Planned dates Planned days Actual dates		15/02/2026 0	03/03/26 21	19/03/2026 14	31/04/2026 14	10/04/26 7	24/04/2026 14	70	8/6/2026 45
<b>PE&amp;M Department :</b>																	
1	Explosives & Explosive Materials	Nos	1	DPM	HOPE	Revenue	2100	Planned dates Planned days Actual dates									
2	Explosives & Explosive Materials	Nos	1	OTM	HOPE	Revenue	2650	Planned dates Planned days Actual dates		14/02/2025 0	28/10/2025 42	19/11/2025 21	22/12/2025 33	29/12/2025 7	25/01/2026 28	131	24/01/2027 365
3	Puffed Ammonium Nitrate	Nos	1	OTM	HOPE	Revenue	818	Planned dates Planned days Actual dates		13/11/2025 0	29/12/2025 42	03/02/26 35	24/02/2026 21	03/03/26 7	31/03/2026 28	133	30/3/2027 365
4	Explosives & Explosive Materials	Nos	1	OTM/DPM	HOPE	Revenue	500	Planned dates Planned days Actual dates		15/4/2026 0	27/05/2026 42	02/07/26 35	23/07/2026 21	30/07/2026 7	28/08/2026 28	133	27/08/2027 365
6117																	

Total Value of Works & Service (E-Gp Method) =6117.00 Lakh Taka





**SUMMARY OF ANNUAL PROCUREMENT PLAN FOR GOODS, WORKS AND SERVICE DURING F.Y. 2025-2026 (Revised)**

Ministry/Division: Energy and Mineral Resources Division (EMRD)

Agency: Maddhapara Granite Mining Company Limited

Procuring Entity Name & Code: Maddhapara Granite Mining Company Limited


Project/Programme Name & Code:

Budget: Revenue

1	Total Value of Goods (RFQ Method)	12.00 Lakh Taka
2	Total Value of Works & Service (RFQ Method)	16.00 Lakh Taka
3	Total Value of Goods, Works & Service (E-Gp/OTM Method)	7147.00 Lakh Taka
	Grand Total =	7175.00 Lakh Taka

  
12.01.2026  
Md. Hujayfa Rahman  
Asst. Manager (Purchase)

  
12.01.2026  
Md. Kamruzzaman  
Manager (P&M)

  
12.01.2026  
Md. Shamsul Mostafa  
Deputy General Manager (PM&P)

  
12.01.2026  
Md. Shamsul Mostafa  
General Manager (PEP&M)